4FRI Monthly Update —January 2020

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - January 2020

Mechanical Thinning & Fire Accomplishments 2010-2019

Treatment Acres
Mechanical Thinning? 232,612
Prescribed Fire and Wildfire that meets land management plan objectives 573,648
TOTAL (2010-2019) 806,260?

Mechanical Thinning & Fire Accomplishments FY 20

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests® 3,456

Prescribed Fire and non-commercial mechanical fuels thinning 45,955

Wildfire that meets land management plan objectives 920

TOTAL TREATMENTS 50,331
Mechanical Treatments Under Contract and Remaining to be Harvested Acres
4FRI Phase 1 Stewardship Contract? 49,681
Other Thinning and FS Fuels Reduction Contracts® 59,133
TOTAL UNDER CONTRACT 108,814

Yincludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all
contracts FY 2010-2019 in Table 1. Data from FACTS activities V160 report for FY 2010-2019 and displayed in Table 1.
2 The712,006 acres accomplished from 2010 to 2019 is the sum of fire treatments completed, thinning treatments
completed, and remaining thinning acres awarded. This number is identified in the 2019 4FRI CFLRP Annual Report footprint
acres.
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in
timberlands
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to
date -see Table 2b.
5 Includes sales that only have acres remaining to harvest—data is from Table 6.
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts®---
Current Status by Fiscal Year?

Acres Acres

Summary by Fiscal Year awarded in | completed in Acres remaining all sales
all contracts | all contracts
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 25,479 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 22,069 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,819 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,137 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 11,102
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 3,456
232,612 133,522 108,814

Treatments since last report 803

Table 2a: 4FRI Other Contractors®- Current Status by Fiscal Year

Acres Acres Treated
Summary by Fiscal Year avyarded by R Acres remaining all sales
fiscal year

Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265

Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034

Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653

Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028

Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900

Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 8,024

Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 2,745

Total to date 176,879 121,558 59,133
Treatments since last report 718

5 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint.
7 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR

project in 2010-19, and estimate for FY 2020.
8 Does not include totals from 4FRI phase 1 contract
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year

Acres awarded | Acres awarded Acres % Harvested % rerﬁca:i?n Acres
. and task order & notified to of notice to Harvested . & remaining
Summary by Fiscal Year . . Treated by notice to
signed by fiscal proceed by . proceed task | awarded all all task
. fiscal year proceed
year fiscal year orders task orders orders
task orders
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,065
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 711
Total to date 63,660 28,832 13,979 48% 22% 14,853 49,681
Treatments since last report 85
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Table 3: 4FRI Phase 1 Contract -Task Order Status

Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years.

4FRI Monthly Update —January 2020

Open Project/Task Order Forest Project (;rf::r Issued Notice to Task order Da.ys' Acres % Cut
Name Acres Year Proceed term Remaining?® cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38%
Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 311 600 36%
Elk Park Coconino | 2,901 2013 9/16/2013 6/11/2014 660 days 230 876 30%
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100%
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 | 8/11/2014 completed 932 100%
Total 2013 13,444 7,396 55%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 420 days completed 1,039 100%
Holden Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 480 days 138 711 20%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 | 360 days 282 465 79%
Total 2014 12,821 4,016 31%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino | 2,567 2015 9/28/2015 9/25/2017 360 days completed 2,567 100%
UBC Mrs Jones Coconino | 1,637 2015 9/28/2015 360 days 360 0 0%

% As of January 14, 2020.
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Open Project/Task Order Forest Project (;-f::r Issued Notice to | Task order Da.ys' ) Acres % Cut
Name Acres Year Proceed term Remaining cut

UBC-Stoneman Coconino | 2,357 2015 9/28/2015 360 days 360 0 0%
Wing Mountain East Coconino | 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino | 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino | 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 2,567 11%
Wing Mountain West Coconino | 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%

No task orders 0 0

Total 2017 0 0
Mineral Springs Kaibab 1,038 2018 9/29/2018 360 days 360 0 0%
Naegelin Crest Tonto 738 2018 9/29/2018 1,098 days 1,098 0 0%
Total 2018 1,776 0 0%
Zorro Kaibab 1,856 2019 1/31/2019 360 days 360 0 0%
Pinegrove Coconino | 2,733 2019 1/31/2019 360 days 360 0 0%
Newman Park Coconino | 3,338 2019 1/31/2019 420 days 420 0 0%
Total 2019 7,927 0 0%
63,660 13,979 22%

Table 4: 4FRI Phase 1 Contract - FY20 Expected Task Order Offerings10

10 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum.

Task order name

Forest

acres

Task Order Year

Total Expected 2019
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Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Completed Project/Task Order Name Forest Project Acres | Task Order Year Issued Notice to Proceed | Completion Date
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019
Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017
TOTAL 9,656

Page 6 of 15



Table 6: Other Thinning Contracts - Status of Current Contracts
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Awarded Sale Name Forest Acres Awarded To Termination | Total Harvested Remaining Cut this
date Acres Acres Jan month

Mesa A-S 2,551 Tri Star Logging 6/30/2021 1,592 959

Fulton A-S 1,818 Forest Energy 8/5/2021 1,398 420

Nappa (Carr Lake 2) A-S 1,412 Tri Star Logging 10/31/2021 597 815

Larson Sandstone A-S 2,883 Tri Star Logging 5/8/2023 1,465 1,418

URA1-Telephone A-S 1,526 Tri Star Logging 10/19/2021 854 672

Apprentice A-S 2,010 Tri Star Logging 5/22/2022 734 1,276

URA-Gobbler A-S 1,318 Forest Energy 10/15/2022 514 804

Milligan Valley A-S 752 Tri Star Logging 9/22/2022 344 408

Larson-Hidden A-S 2,826 Tri Star Logging 4/17/2023 227 2,599

URA-Mortimer A-S 2,137 Tri Star Logging 5/30/2023 0 2,137

URA-Billy Mountain A-S 3,354 WW Cattleguards 9/30/2023 2,450 904

Larson-Slim Re-Offer A-S 1,990 Tri Star Logging 7/15/2023 272 1,718

Luna Tank (West Escudilla) A-S 1,316 Tri Star Logging 7/15/2023 0 1,316

Larson-Ryan A-S 1,885 Tri Star Logging 7/15/2024 0 1,885

Pace Creek (West Escudilla) A-S 2,074 Timber Tramp Logging 9/30/2024 1,134 940 44

Greens Peak-Burnt Mill Stew. A-S 931 Tri Star Logging 10/31/2024 405 526 405

Dry A-S 266 Tri Star Logging 4/1/2020 100 166

Larson-Woods A-S 2,065 Tri Star Logging 5/30/2025 0 2,065

URA-Turkey A-S 2,062 Simpson Contract Cutting 9/30/2022 92 1,970 25

GP-Greens Peak A-S 1,140 Tri Star Logging 6/30/2024 0 1,140

Larson- St Joe A-S 2,190 Canyon Ck Logging Inc. 12/31/2024 479 1,711 4

RL-Palomino A-S 1,682 Tri Star Logging 12/31/2023 0 1,682
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Awarded Sale Name Forest Acres Awarded To Termination | Total Harvested Remaining Cut this
date Acres Acres Jan month

R&J ECO-CHALLENGE

WE- ELC A-S 2,635 | WEST, Inc. dba Holliday 9/30/2023 17 2,618 17
Timber

URA- Fleming A-S 1,800 Canyon Ck Logging Inc. 12/31/2024 0 1,800

WE- Tenny Pond A-S 999 Simpson Logging 9/30/2024 58 941 58

Munds Park Coconino 650 James Perkins 12/31/2018 423 227

Little Springs Coconino 758 Terry Hatmaker 12/31/2020 0 758

Two Joes Coconino 1,528 Tri Star Logging 12/31/2020 0 1,528

Chimney Springs Coconino 1,595 The Nature Conservancy 8/1/2020 1,595 0

Johnneys Coconino 2,670 The Nature Conservancy 8/1/2022 2,670

Saginaw 3 Reoffer Coconino 324 Dakota Logging 12/31/2021 324

A-1 South Multiproduct Sale Coconino 2,600 Joe Dirt Excavating Inc 12/31/2021 135 2,465

General Springs SPA Coconino | 5 1o E:;zgfilo\’:”d Turkey 12/3/2028 0 3,519

Cougar Park Kaibab 1,342 Bob Lee and Sons 11/30/2020 1,025 317

Clover Kaibab 2,496 The Nature Conservancy 6/30/2020 402 2,094 75

Junction Kaibab 356 The Nature Conservancy 6/30/2020 356

Dog Kaibab 1,685 The Nature Conservancy 6/30/2020 1,685

Moonset Kaibab 4,417 The Nature Conservancy 9/1/2021 4,417

Pup Kaibab 916 Bob Lee and Sons 3/31/2021 390 526 40

Parks West SPA Kaibab 4,270 The Nature Conservancy 9/24/2023 50 4,220 50

Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 0 693

Michellison Tonto 444 Tri Star Logging 10/30/2020 0 444

TOTAL 75,885 16,752 59,133 718

Page 8 of 15



4FRI Monthly Update —January 2020

Table 7: Other Thinning Contracts - Expected Offerings in the Next 6

Months
6 Month Firm and Tentative
Sale Name Forest Project Estimated Bid Opening Date
Acres
Promontory A/S 2,300 No bid
Cabin A/S 1,500 3/24/2020
LO Mooney Coconino 2,677 2nd quarter
Horse Park Coconino 2,747 apparent high bidder-Dakota Logging
Shultz Tank (6T) Coconino 447 3rd quarter
Dry Lake Hills (IRSC) Coconino 613 3rd quarter
Gifford Coconino 2,755 2nd quarter
Baker Coconino 1,010 3rd quarter
Isham Springs Kaibab 594 No bid
Beacon Hill Kaibab 1,801 2nd quarter
TOTAL 16,444

Table 8: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract. Sales that have
defaulted are also included in the table.

Awarded Sale Name Forest Acres Status Awarded To
Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 | Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 | Cut completed & closed Novo Power
San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 | Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 | Cut complete & closed Tri Star Logging
Sinkhole A-S 825 Cut complete & closed Tri Star Logging
Dipping Vat A-S 1,691 | Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 | Cut completed & closed Tri Star Logging
Burro Stewardship Agreement A-S 845 Cut completed & closed CoNivaa\jv nge;Et?)s;irrnesAtr:EZ::ragy
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Crook A-S 1,997 | Cut completed & closed Tri Star Logging
Zrama A-S 1,346 | Cut completed & closed Tri Star Logging
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Awarded Sale Name Forest Acres Status Awarded To
Bear A-S 1,548 | Cut completed & closed Tri Star Logging
First Knoll A A-S 1,420 | Cut completed & closed Tri Star Logging
Hulsey Bench A-S 748 | Cut completed & closed Reidhead Brothers
Rim Top A-S 1,191 Cut complete Tri Star Logging
WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging
Carr Lake A-S 1,605 Cut complete Tri Star Logging
Longhollow A-S 623 Cut complete Tri Star Logging
Jack Rabbitt A-S 461 Cut complete Tri Star Logging
Point A-S 2,811 | Cut completed & closed Tri Star Logging
Benny Stewardship A-S 245 Cut completed & closed Vaagan Brothers
Timber Knoll A-S 150 Cut complete WW Cattleguards
Woody 05 Coconino | 3,309 | Cut completed & closed Southwest Forest Products
Mr Jones Coconino | 611 Cut complete Jay Beecroft
FH-3 Right-of-Way Coconino | 576 Cut completed & closed ADOT
Howard Coconino | 2,208 | Cut completed & closed Southwest Forest Products
Elden Base Coconino | 500 conzt(r)aacif;scszg:flited Terry Hatmaker
Saginaw 2 Coconino | 1,102 809 afjffiﬁiz;ii acres Southwest Forest products
Tule 3 Coconino | 954 | Cutcompleted & closed | Southwest Forest Products
Elden Base Re-offer Coconino| 620 | Cutcompleted & closed Dakota Logging
Railroad Coconino | 204 | Cutcompleted & closed White Mountain Timber
Moose Stewardship Kaibab 1,200 | Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 | Cut completed & closed High Desert Investment
Shiner Kaibab 1,108 | Cut completed & closed Newpac Fibre
Round Mountain East Kaibab 839 177 acres cut and 662 New Pac Fibre

acres defaulted on

Perro Kaibab 204 | Cut completed & closed Bob Lee and Sons
Shoofly Juniper Thinning Tonto 300 | Cutcompleted & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut completed & closed Tri Star Logging
Leo Grove Tonto 621 Cut completed & closed Tri Star Logging
Sheep Springs Tonto 1,147 | Cut completed & closed Tri Star Logging
Angel Rim Tonto 462 Cut complete Tri Star Logging
Windmill Coconino | 1,339 | Cut completed & closed Dakota Logging
Total 53,048
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Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478

Table 10: FY20 Prescribed Fire and Wildfire
Activity since Oct 1, 2019 (beginning of FY 2020)

Forest Prescribed Fire Project Name Acres
A-S Wallow West 2B unit 7,500
A-S Wallow West 1B unit 3,300
A-S Rodeo-Chediski 4,100
A-S Nagel 3,200
A-S Rim Lakes 1,500
A-S Lakeside Marsh 50
A-S Alpine misc piles 582

Coconino | Cragin Rx 4,412
Coconino | Flagstaff WUI-Kachina 553
Coconino | Fort Valley 525
Coconino | Newman 920
Coconino | Flagstaff WUI 295
Coconino | Flagstaff RD piles 868
Coconino | Horseshoe 2,500
Coconino | Sawmill 400
Coconino | Bar M 322
Coconino | Victorine 3,020
Coconino | Mogollon Rim RD piles 133
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Forest Prescribed Fire Project Name Acres
Coconino | FWPP steep slope thinning 432
Kaibab | Three Sisters 2,050
Kaibab | Elk Lee 8,576
Kaibab | Tusayan piles 384
Kaibab | Bill Williams Steep slope thinning 300
Tonto Race Track Piles 33
TOTAL 45,955

Forest Wildfire Acres that met Land Management Plan Objectives Size
A-S Telephone 700
A-S Homestead 220
TOTAL gl

Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4
million-acre boundary

. . .. Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Coconino, . 4 . 06/2016; DEIS comment est May 2021 Post decision
Environmental Impact Restoration .
Tonto period closed January
Statement EIS
Grazing and
Grassland .
Heber Allotment rass an. Currently in effects est. FY20 Q3 .
AS Analysis Restoration analysis/specialist reports Post-decision
¥ (woodland ¥ P P
treatments)
Road Currently in proposal
AS Apa‘che-Sltgreaves Managgment and development/brlnglng' est. FY20Q4 Post-decision
National Forest TMR Recreation supplemental alternatives
Management into compliance
i . FY20Q2
A-S Black River Restoration Forest . Currently in prc?posta\l est. F¥20Q Post-Decision
Restoration development/timeline/PIL
Fuels
A-S Oaky Flat HFRA CE Reduction/Insect under analysis est. FY19Q4 Post-Decision
& Disease
. . Fuels -
A-S Alpine WUI - Section 18 WUI treatment TBD Post-Decision
Management
Nutrioso WUI - Secti Fuel
A-S utroso ection uets WUI treatment TBD Post-Decision
18 Management
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. . .. E ted
Forest Project Name Purpose Planning Status Decision xpecte .
Implementation
Pierce Wash Allotment- . .
A-S Section 18 Analysis of Grasslan.d Review O.f effects analysis TBD Post-Decision
. Restoration and previous NEPA
Vegetation Treatments
A-S Buckaloo RX (Alpine RX treatment on hc?ld until Black River TBD Post-Decision
RD) decision
PJ Restoration (BM, LKS | Forest . ..
A-S & SPR RDs) Restoration on hold until FY21 TBD Post-Decision
In Progress: DEIS NOA in
. Road Federal Register
Tonto National Forest |\, cmentand | 07/03/2014; Draft ROD in
Tonto Motorized Travel . Sep-19 Jan-20
Management EIS Recreation paper of record 06/2016 ;
g Management SEIS required ETA
unknown
Plan Revision for the Completed May 2018, Implementation
Coconino Coconino National Forest Plan currently in appeal May-18 started June 25,
Forest EIS process. 2018
Project area experienced
. Turkey Butte/Barney Forest wildfire activity. Working winter
Coconino Pasture Forest Health . to address changed 2021
. Restoration . 2019/2020
Restoration EA conditions and purpose
and need.
Recreation
. management and | Scoping occurred starting On HOLD - On HOLD - not
Coconino Changes to the MVUM Road 11/2015 not funded funded
management
Coconino | East Clear Creek Watershed f:vr:elc\’/\l/ectsgw Plce)ts;jdfuclmn DN 9-19-2006 | Ongoin
Watershed Health EA Management P y going
2018.
Long Valley Work
. . Watershed . .
Coconino Station Meadow Completed in April
. Management
Restoration 2018 Apr-18 May-18
Flagstaff 5 Started scoping in
. Watershed . . .
Coconino Watershed Management November 2017, signed | Signed May Will start on
Improvement Project May 30, 2019 30, 2019 9/2019
Scoping occurred
starting 4/22/2019 -
. Grassland .
Coconino North Forest Restoration Currently responding to
Grassland comments and doing
Restoration bio consultation Oct-19 Mar-20
South Zone Travel Recreation Objection pEI.’IOd N
Kaibab Management Revision management and | completed. Final decision Expected: 2016
g Road to be signed when MVUM 11/2016

Project EA

management

is ready for print.
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The table includes the status of completed NEPA projects only.

Table 12: Status of Completed NEPA Projects within 4FRI

. . .. Expected
Forest Project Name Purpose Planning Status Decision xpec .
Implementation
Apache-Sitgreaves NFs .
. Signed July
A-S Revised Land & Resource Forest Plan Completed Implemented
30, 2015
Management Plan EIS
Forest end of 4th
A- West Escudilla EA FONSI DN si d 8/2/2017
> est Escudifia Restoration 0 and slgne /2/ quarter FY 17
Completed; also
completed Section 18
review of the project; no DN Signed 4th quarter FY
. EA needed, only August 13,
Larson Forest Restoration Forest .. . 16; SIR changes
A-S . . additional measure w/in 2015; SIR .
Project EA Restoration .. . implemented
scope of original EA to signed Dec. 5, immediatel
accommodate changed 2017 y
conditions resulting from
two wildfires.
Forest Signed March 4th quarter FY
A-S Upper Rocky Arroyo EA Restoration Completed 29,2016 16
, . Forest
A-S Green’s Peak Farm Bill CE . Completed 3/27/2017 est. fall 2017
Restoration
Wallow West Landscape . DN -
A-S Prescribed Fire Fuels Reduction Completed 12/15/2017 Post-decision
DM Implementation
A-S RC Mastication Fuels Reduction Completed 10/11/2018 beginning FY19
Ql
Tree Planting, Site
Prep involving DM Implementation
A-S RC Reforestation Juniper Completed 8/31/2018 beginning end of
mastication and FY18 Q4
hand thinning.
. Tree Planting in DM .
A-S Apache Reforestat C leted
pache Retorestation Wallow Fire area. | ~OMP'€t€ 5/16/2018 ongoing
ROD signed
. Forest
A-S West Escudilla EA Restoration Completed on October
22,2015
A-S Section 31 Fuels Reduction | Fuels Reduction Completed ilggnzeglléprll Post-Decision
Watershed
Coconino Flagstaff Wate'rshed Management Completed Expected:02/ 18-Mar
Protection Project EIS Fuels
2018
Management
Coconino Clints Forest Restoration Forest Completed DN 2/6/13 2015; ongoing

Project EA

Restoration
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i . . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
. Upper Beaver Creek Fuels . DN .
C Fuels R t C leted
oconino Reduction EA uels Reduction omplete 3/25/2010 Ongoing
Completed; Post-
decisional review in
. East Clear Creek Watershed progress to modify .
Coconino Watershed Health EA Management decision for mixed conifer 9/15/2006 ongoing
LEARN treatments and
research
Coconino | Goodenough Tule EA Fuels Reduction Completed DN ongoin
& P 11/19/1999 going
. Range ROD .
Coconino | Bar T Bar EIS Management Completed 2/3/2005 ongoing
Rock Pit Devel t:
. o¢ .I eveiopmen Road DNs 10/4/16, .
Coconino | Coconino National Forest Completed ongoing
EA management 10/5/16
Coconine Long Valley Meadow Watershed Completed DM 4-11- 2017 and
Restoration restoration P 2017 Ongoing
Mexican spotted owl Developing Proposal, Completed
Coconino | treatments in 4FRI post- Fuels Reduction scoping estimated to start | September Fall 2017
decisional July 2017 2017
Fuels
. Cragin watershed DN
Coconino Protection Project EA Management Completed July 2018 7/26/2018 August 2018
under HFRA
Bill Williams Mountain Forest DN
Kai . . . I 201
aibab Restoration Project EIS Restoration Completed 12/9/2016 016
South Zone Travel :{neacr:sagrzr;nt and
Kaibab Management Revision & Completed

Project EA

Road
management
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